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15-Jul-2011 ANP ANSF886MATOC11-1 ANSF 886-MATOC - East Unknown $25M-100M 886-Full & Open 1 NA

15-Jul-2011 ANP ANSF886MATOC11-2 ANSF 886-MATOC - North Unknown $25M-100M 886-Full & Open 2 NA

15-Jul-2011 ANP ANSF886MATOC11-3 ANSF 886-MATOC - West Unknown $25M-100M 886-Full & Open 3 NA

22-Jul-2011 ANA 11-E014 Gardez 203 Eng/MI/QRF/Signal Kandak  - GFM Paktiya $25M-100M Full & Open/Best Value 4 Site Adapt

28-Jul-2011 ANA 11-N016 MOUT & CQB Training - 209 Balkh $10M-25M Full & Open/Best Value 5 Design-build

28-Jul-2011 ANA 11-N015 209 Additional MP Companies Balkh $5M-10M FY11 MATOC 6 Site Adapt

29-Jul-2011 MILCON 77055 FY11 Bagram, Role III Hospital Parwan $25M-100M Full & Open/Best Value 7 Design-build

09-Aug-2011 ANA 11-E015 MOUT & CQB Training - 201st Laghman $10M-25M Full & Open/LPTA 8 Design-build

10-Aug-2011 ANA 11-E016 203 MOUT & CQB Training Paktiya $10M-25M Full & Open/LPTA 9 Site Adapt

11-Aug-2011 ANP PAPN030101AP Patrol BN @ Chimtal (Balkh), Balkh Balkh $25M-100M Full & Open/LPTA 10 Site Adapt

12-Aug-2011 MILCON 71604 FY11 Bagram, Eastside Utilities Infrastructure Parwan $10M-25M N-Med MATOC/Low Price(expired) 11 Design-build

17-Aug-2011 ANA 11-N009 3/1/209 Infantry Kandak at Gormach Unknown $10M-25M Full & Open/LPTA 12 Site Adapt

18-Aug-2011 ANA 11-N017 Engineer School Expansion Balkh $10M-25M Full & Open/LPTA 13 Site Adapt

20-Aug-2011 ANA 11-E018 1/203 Parsa Utility Upgrades Khost $5M-10M Full & Open/LPTA 14 Site Adapt

26-Aug-2011 MILCON 74067 FY12 Bagram, Drainage System Ph 3 Parwan $10M-25M MATOC (TAM) 15 Design-bid-build

26-Aug-2011 MILCON 71568 FY12 Bagram, Eastside Electrical Distribution Baghlan $5M-10M IDIQ/Negotiated TO 16 --

27-Aug-2011 ANA 11-C018 MOUT & CQB Training Kabul $10M-25M Full & Open/LPTA 17 Design-build

30-Aug-2011 ANA 10-E001 1/4/203 Kandak - Altimar - GFM Logar $10M-25M Full & Open/LPTA 18 Site Adapt

31-Aug-2011 ANP PBCC080901BC BP Company HQ @ Goshtah, Nangarhar Nangarhar $5M-10M FY11 MATOC 19 Site Adapt

31-Aug-2011 ANP PBCC082001BC BP Company HQ @ Shinwar, Nangarhar Nangarhar $5M-10M FY11 MATOC 20 Site Adapt

02-Sep-2011 ANP PBCN090501BC BP Company HQ @ Qara Tepa, Takhar Takhar $5M-10M FY11 MATOC 21 Site Adapt

03-Sep-2011 CD CERP 2011-21 CD Kabul University Electrical Department Kabul $100K-250K 886-Limited Comp/LPTA 22 Design-build

03-Sep-2011 ANA 11-N010 Konduz Utility Upgrades Unknown $1M-5M FY11 MATOC 23 Design-build

05-Sep-2011 ANP PPRE031101PR UP Provincial HQ @ Sharan, Paktika Paktika $10M-25M Full & Open/LPTA 24 Site Adapt

05-Sep-2011 ANP PPRN031101PR UP Provincial HQ @ Balkh, Balkh Balkh $10M-25M Full & Open/LPTA 25 Site Adapt

06-Sep-2011 MILCON 74084 FY12 Bagram, Barracks Ph 5 Parwan $10M-25M MATOC (TAM) 26 Design-bid-build

06-Sep-2011 MILCON 74062 FY12 Bagram, Expand ECP-10 Parwan $10M-25M IDIQ/LPTA 27 Design-build

06-Sep-2011 ANA 11-E020 MEPS RMTC Gardez Paktiya $5M-10M FY11 MATOC 28 Site Adapt

07-Sep-2011 ANA 11-C025 Camp Commando FP Upgrade Kabul $1M-5M Full & Open/LPTA 29 Design-build

09-Sep-2011 ANA 11-C019 Electrical Upgrades at NMH Kabul $10M-25M Full & Open/LPTA 30 Design-build

11-Sep-2011 ANA 11-C028 NMAA Conversion Kabul $10M-25M Full & Open/LPTA 31 Design-build

11-Sep-2011 ANA 11-C027 GFC Construction and Utilities Kabul $25M-100M Full & Open/Best Value 32 Design-build

14-Sep-2011 ANP PDHE041101DH UP District HQ @ Zurmat, Paktia Paktiya $1M-5M ANSF 886 MATOC – West 33 Site Adapt

14-Sep-2011 ANP PDHC060501DH UP District HQ @ Khoshi, Logar Logar $1M-5M ANSF 886 MATOC – West 34 Site Adapt

14-Sep-2011 ANP PDHC060701DH UP District HQ @ Pole Alam, Logar Logar $1M-5M ANSF 886 MATOC – West 35 Site Adapt
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14-Sep-2011 ANP PDHE040501DH UP District HQ @ Gardez, Paktya Paktiya $1M-5M ANSF 886 MATOC – West 36 Site Adapt

14-Sep-2011 ANP PDHE040601DH UP District HQ @ Jani Khel, Paktika Paktika $1M-5M ANSF 886 MATOC – West 37 Site Adapt

21-Sep-2011 ANA 11-E021 3/4/203 Sayyidabad - GFM Wardak $10M-25M Full & Open/LPTA 38 Site Adapt

22-Sep-2011 ANA 11-E022 5/2/201 Kandak - GFM Kunar $10M-25M FY11 MATOC 39 Site Adapt

28-Sep-2011 ANA 11-E024 201st Gamberi Utility Upgrades Laghman $5M-10M FY11 MATOC 40 Design-build

30-Sep-2011 ANA 11-E002 JBad Air Detachment - GFM Nangarhar $10M-25M Full & Open/LPTA 41 Site Adapt

05-Oct-2011 ANA 11-N012 1/209 RCC/MP/Trans Unknown $1M-5M FY11 MATOC 42 Site Adapt

11-Oct-2011 ANA 11-C020 Area Support Command HQ Kabul $5M-10M Full & Open/LPTA 43 Design-build

14-Oct-2011 ANP PDHC081201DH UP District HQ @ Kama, Nangarhar Nangarhar $1M-5M ANSF 886 MATOC – East 44 Site Adapt

14-Oct-2011 ANP PDHC070101DH UP District HQ @ Chak, Wardak Wardak $1M-5M ANSF 886 MATOC – West 45 Site Adapt

14-Oct-2011 ANP PDHC070201DH UP District HQ @ Daymardad, Maydan Wardak Wardak $1M-5M ANSF 886 MATOC – West 46 Site Adapt

14-Oct-2011 ANP PDHC040501DH UP District HQ @ Dangam, Kunar Kunar $1M-5M ANSF 886 MATOC – East 47 Site Adapt

14-Oct-2011 ANP PDHE030201DH UP District HQ @ Deela (Khoshamand), Paktika Paktika $1M-5M ANSF 886 MATOC – West 48 Site Adapt

14-Oct-2011 ANP PDHC041301DH UP District HQ @ Sarkani, Kunar Kunar $1M-5M ANSF 886 MATOC – East 49 Site Adapt

21-Oct-2011 ANA 11-E029 3/3/203 Orgun - GFM Paktika $10M-25M Full & Open/LPTA 50 Site Adapt

21-Oct-2011 ANA 11-E030 6/2/203 Rushmore - GFM Paktika $10M-25M Full & Open/LPTA 51 Site Adapt

23-Oct-2011 ANA 11-E023 5/2/201 GSU/HQ/RCC/MP/Trans/ and 4/2/201 Kandaks - GFM Kunar $25M-100M Full & Open/Best Value 52 Site Adapt

24-Oct-2011 ANA 11-E025 6/3/203 Aryan - GFM Unknown $10M-25M Full & Open/LPTA 53 Site Adapt

27-Oct-2011 ANA 11-C022 6/2/111 Kabul $10M-25M Full & Open/LPTA 54 Design-build

27-Oct-2011 ANA 11-C029 SF Bde HQ Kabul $1M-5M Full & Open/LPTA 55 Design-build

28-Oct-2011 ANA 11-N013 4/1/209 + 5/1/209 Unknown $25M-100M Full & Open/Best Value 56 Site Adapt

28-Oct-2011 ANA 11-E027 2/203 Literacy Classrooms Paktika $500K-1M Afghan First/LPTA 57 Site Adapt

31-Oct-2011 ANP PRCE031101RC Provincial Response Company, (TBD) Paktika Paktika $1M-5M FY11 MATOC 58 Site Adapt

31-Oct-2011 ANP PBCE040301BC BP Company HQ @ Stya, Paktya Paktiya $5M-10M FY11 MATOC 59 Site Adapt

31-Oct-2011 ANP PBCE040205BC BP Company HQ @ Jaji, Paktya Paktiya $5M-10M FY11 MATOC 60 Site Adapt

01-Nov-2011 ANA 11-C023 6/1/111 GFM Kabul $10M-25M Full & Open/LPTA 61 Design-build

02-Nov-2011 ANA 11-N006 MeS Air Detachment, PH2 Faryab $5M-10M FY11 MATOC 62 Site Adapt

06-Nov-2011 ANA 11-C017 Central Workshop Maint Bldg Kabul $10M-25M Full & Open/LPTA 63 Site Adapt

07-Nov-2011 ANA 10-E004 2/4/203 - FOB Airborne - GFM Wardak $10M-25M FY11 MATOC 64 Site Adapt

10-Nov-2011 ANA 11-E028 3/2/201 KANDAK - GFM Kunar $10M-25M Full & Open/LPTA 65 Site Adapt

10-Nov-2011 ANA 11-E026 6/2/201 Kandak - GFM Kunar $10M-25M Full & Open/LPTA 66 Site Adapt

14-Nov-2011 ANP PDHN031201DH UP District HQ @ Mazar-e-Shahif, Balkh Balkh $1M-5M ANSF 886 MATOC – North 67 Site Adapt

14-Nov-2011 ANP PDHN060201DH UP District HQ @ Char Darah, Kunduz Kunduz $1M-5M ANSF 886 MATOC – North 68 Site Adapt

14-Nov-2011 ANP PDHN020501DH UP District HQ @ Deh Salah, Baghlan Baghlan $1M-5M ANSF 886 MATOC – North 69 Site Adapt

14-Nov-2011 ANP PDHN020601DH UP District HQ @ Doshi, Baghlan Baghlan $1M-5M ANSF 886 MATOC – North 70 Site Adapt
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14-Nov-2011 ANP PDHN020701DH UP District HQ @ Firing wa Gharu, Baghlan Baghlan $1M-5M ANSF 886 MATOC – North 71 Site Adapt

14-Nov-2011 ANP PBCE040302BC BP Company HQ @ Patan, Paktya Paktiya $5M-10M FY11 MATOC 72 Site Adapt

21-Nov-2011 ANA 11-E032 RMTC Gardez Expansion Paktiya $5M-10M FY11 MATOC 73 Site Adapt

25-Nov-2011 ANA 10-E016 6/4/203 - Tawp Kala, Ghazni - GFM Ghazni $10M-25M Full & Open/LPTA 74 Site Adapt

01-Dec-2011 ANA 11-E033 2/203 Khair Khot Utility Upgrades Paktika $1M-5M FY11 MATOC 75 Site Adapt

01-Dec-2011 ANP PRCN020201RC Provincial Response Company, Baghlan Baghlan $1M-5M FY11 MATOC 76 Site Adapt

01-Dec-2011 ANP PRCC040501RC Provincial Response Company @ Kunar Kunar $1M-5M FY11 MATOC 77 Site Adapt

01-Dec-2011 ANP PRCC050401RC Provincial Response Company @ Laghman Laghman $1M-5M FY11 MATOC 78 Site Adapt

01-Dec-2011 ANP PRCC081101RC Provincial Response Company @ Nangahar Nangarhar $1M-5M FY11 MATOC 79 Site Adapt

01-Dec-2011 ANP PRCE041101RC Provincial Response Company (TBD) Paktya Paktiya $1M-5M FY11 MATOC 80 Site Adapt

01-Dec-2011 ANP PBCE030301BC BP Company HQ  @ Giyan (Lwara), Paktika Paktika $5M-10M FY11 MATOC 81 Site Adapt

03-Dec-2011 ANA 11-E031 RMTC Expansion Laghman $5M-10M FY11 MATOC 82 Site Adapt

04-Dec-2011 ANA 11-N018 RMTC MeS Expansion Balkh $5M-10M Full & Open/LPTA 83 Site Adapt

06-Dec-2011 ANP PPRN080501PR UP Provincial HQ @ Sar-i-Pol, Sar-i-Pol Sar-e Pul $10M-25M Full & Open/LPTA 84 Site Adapt

06-Dec-2011 ANP PMCN090701MC Med Clinic UP Prov HQ @ Takhar, Takhar Takhar $5M-10M Full & Open/LPTA 85 Site Adapt

10-Dec-2011 ANA 10-E021 4/203 HQ and GSU- Maiwand Logar $5M-10M FY11 MATOC 86 Site Adapt

11-Dec-2011 ANA 10-E008 3/3/201 Infantry Kandak - GFM Kapisa $10M-25M Full & Open/LPTA 87 Site Adapt

15-Dec-2011 ANP PDHN020101DH UP District HQ @ Anderab, Baghlan Baghlan $1M-5M ANSF 886 MATOC – North 88 Site Adapt

15-Dec-2011 ANP PDHN020401DH UP District HQ @ Dahan Ghori, Baghlan Baghlan $1M-5M ANSF 886 MATOC – North 89 Site Adapt

15-Dec-2011 ANP PDHN060401DH UP District HQ @ Imam Sahib, Kunduz Kunduz $1M-5M ANSF 886 MATOC – North 90 Site Adapt

15-Dec-2011 ANP PDHN060501DH UP District HQ @ Khan Abad, Kunduz Kunduz $1M-5M ANSF 886 MATOC – North 91 Site Adapt

15-Dec-2011 ANP PDHN060701DH UP District HQ @ Qala Zal, Kunduz Kunduz $1M-5M ANSF 886 MATOC – North 92 Site Adapt

15-Dec-2011 ANP PPRE020602PR UP Provincial Med @ Khost, Khost Khost $1M-5M ANSF 886 MATOC – West 93 Site Adapt

15-Dec-2011 ANP PDHN021001DH UP District HQ @ Khenjan, Baghlan Baghlan $1M-5M ANSF 886 MATOC – North 94 Site Adapt

15-Dec-2011 ANP PDHN050101DH UP District HQ @ Aqcha, Jawzjan Jowzjan $1M-5M ANSF 886 MATOC – North 95 Site Adapt

15-Dec-2011 ANP PDHN080501DH UP District HQ @ Sari Pul, Sari Pul Sar-e Pul $1M-5M ANSF 886 MATOC – North 96 Site Adapt

15-Dec-2011 ANP PDHN090701DH UP District HQ @ Farkhar, Takhar Takhar $1M-5M ANSF 886 MATOC – North 97 Site Adapt

15-Dec-2011 ANP PDHN091501DH UP District HQ @ Talqan, Takhar Takhar $1M-5M ANSF 886 MATOC – North 98 Site Adapt

15-Dec-2011 ANP PDHN091601DH UP District HQ @ Warsaj, Takhar Takhar $1M-5M ANSF 886 MATOC – North 99 Site Adapt

15-Dec-2011 ANP PPRC100201PR Medical Clinic UP Provincial HQ @ Bazarak, Panjsher Panjshayr $1M-5M ANSF 886 MATOC – East 100 Site Adapt

15-Dec-2011 ANP PDHN021501DH UP District HQ @ Talawe Berfak, Baghlan Baghlan $1M-5M ANSF 886 MATOC – North 101 Site Adapt

15-Dec-2011 ANP PDHN060101DH UP District HQ @ Aliabad, Kunduz Kunduz $1M-5M ANSF 886 MATOC – North 102 Site Adapt

15-Dec-2011 ANP PPRC040101PR Med Clinic UP Provincial HQ @ Asadabad, Kunar Kunar $1M-5M ANSF 886 MATOC – East 103 Site Adapt

20-Dec-2011 ANA 11-N019 Shaheen Utility Upgrades Balkh $5M-10M Full & Open/LPTA 104 Design-build

31-Dec-2011 O&M O&M12-0003 FY 12 ANSF O&M SRM Project Projection TAN Multiple $25M-100M Unknown 105 Construction
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04-Jan-2012 ANA 11-E034 1/1/203 Zurmat - GFM Paktiya $10M-25M Full & Open/LPTA 106 Site Adapt

04-Jan-2012 ANP PBBC090301BB BP Battalion + Co HQ @ Jamjuz (Kamdesh) Nangarhar $5M-10M Full & Open/LPTA 107 Site Adapt

04-Jan-2012 ANP NONUMBER5 Expansion of AIU Facilities in Kabul Kabul $5M-10M Full & Open/LPTA 108 Site Adapt

12-Jan-2012 ANP PDHN010701DH UP District HQ @ Darwazabala, Badakhshan Badakhshan $1M-5M ANSF 886 MATOC – East 109 Site Adapt

13-Jan-2012 ANP PDHN011401DH UP District HQ @ Khowahan, Badakhshan Badakhshan $1M-5M ANSF 886 MATOC – East 110 Site Adapt

13-Jan-2012 ANP PDHN011501DH UP District HQ @ Kof Ab, Badakhshan Badakhshan $1M-5M ANSF 886 MATOC – East 111 Site Adapt

13-Jan-2012 ANP PDHN010601DH UP District HQ @ Darwaz, Badakhshan (Nusai) Badakhshan $1M-5M ANSF 886 MATOC – East 112 Site Adapt

13-Jan-2012 ANP PDHC040701DH UP District HQ @ Khas Konar, Kunar Kunar $1M-5M ANSF 886 MATOC – East 113 Site Adapt

13-Jan-2012 ANP PDHC080301DH UP District HQ @ Bati Kot, Nangarhar Nangarhar $1M-5M ANSF 886 MATOC – East 114 Site Adapt

13-Jan-2012 ANP PFBE040501FB FD Class B @ Gardez, Paktya Paktiya $1M-5M ANSF 886 MATOC – West 115 Site Adapt

13-Jan-2012 ANP PFBC030501FB FD Class B @ Mahmood Raqi, Kapisa Kapisa $1M-5M ANSF 886 MATOC – East 116 Site Adapt

13-Jan-2012 ANP PDHN011901DH UP District HQ @ Shaki, Badakhshan Badakhshan $1M-5M ANSF 886 MATOC – East 117 Site Adapt

13-Jan-2012 ANP PFBE010701FB FD Class B @ Ghazni, Ghazni Ghazni $1M-5M ANSF 886 MATOC – West 118 Site Adapt

13-Jan-2012 ANP PDHN021201DH UP District HQ @ Nahreen (Pilot), Baghlan Baghlan $1M-5M ANSF 886 MATOC – North 119 Site Adapt

25-Jan-2012 ANA 11-E035 1/2/201 Kandak - GFM Kunar $10M-25M Full & Open/LPTA 120 Site Adapt

26-Jan-2012 ANA 11-E036 1/3/201 Kandak - GFM Kapisa $10M-25M Full & Open/LPTA 121 Site Adapt

27-Jan-2012 ANA 11-E037 2/2/201 Kandak - GFM Kunar $10M-25M Full & Open/LPTA 122 Site Adapt

13-Feb-2012 ANP PFBC040101FB FD Class B @ Asadabad, Kunar Kunar $1M-5M ANSF 886 MATOC – East 123 Site Adapt

13-Feb-2012 ANP PFBC060701FB FD Class B @ Pole Alam, Logar Logar $1M-5M ANSF 886 MATOC – West 124 Site Adapt

13-Feb-2012 ANP PFBN041001FB FD Class B @ Maymana, Faryab Faryab $1M-5M ANSF 886 MATOC – North 125 Site Adapt

13-Feb-2012 ANP PFBN010801FB FD Class B @ Faizabad, Badakhshan Badakhshan $1M-5M ANSF 886 MATOC – East 126 Site Adapt

13-Feb-2012 ANP PFBN050101FB FD Class B @ Aqchah, Jowzjan Jowzjan $1M-5M ANSF 886 MATOC – North 127 Site Adapt

13-Feb-2012 ANP PFBN051101FB FD Class B @ Shibirghan, Jowzjan Jowzjan $1M-5M ANSF 886 MATOC – North 128 Site Adapt

13-Feb-2012 ANP PFBE020601FB FD Class B @ Khost, Khost Khost $1M-5M ANSF 886 MATOC – West 129 Site Adapt

13-Feb-2012 ANP PFBC050401FB FD Class B @ Mether Lam, Laghman Laghman $1M-5M ANSF 886 MATOC – East 130 Site Adapt

13-Feb-2012 ANP PFBC090601FB FD Class B @ Parun, Nuristan Nuristan $1M-5M ANSF 886 MATOC – East 131 Site Adapt

13-Feb-2012 ANP PFBE031101FB FD Class B @ Sharan, Paktika Paktika $1M-5M ANSF 886 MATOC – West 132 Site Adapt

13-Feb-2012 ANP PFBC100501FB FD Class B @ Parwan, Panjshayr Panjshayr $1M-5M ANSF 886 MATOC – East 133 Site Adapt

13-Feb-2012 ANP PFBN080501FB FD Class B @ Sar-e Pul, Sar-e Pul Sar-e Pul $1M-5M ANSF 886 MATOC – North 134 Site Adapt

13-Feb-2012 ANP PFBN091501FB FD Class B @ Taloqan, Takhar Takhar $1M-5M ANSF 886 MATOC – North 135 Site Adapt

13-Feb-2012 ANP PFBC070701FB FD Class B @ Maidan Shahr, Wardak Wardak $1M-5M ANSF 886 MATOC – West 136 Site Adapt

13-Feb-2012 ANP PFBC010101FB FD Class B @ Bamyan, Bamyan Bamyan $1M-5M ANSF 886 MATOC – East 137 Site Adapt


